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January 14, 1992

Ms. Maritza Montesinos-Gross, Code 1822
Atlantic Facilities Engineering Command
Norfolk, Virginia 23511-6287

Reference: Contract N62470-90-D-7645
Versar Project No. 5295 ~
Progress Report: December 1991

Dear Maritza:
Enclosed you will find a copy of our Monthly Progress Report applicable to the IRP

work at the U.S. Naval Station, Roosevelt Roads, Puerto Rico. This Progress Report is for
the status pericd ending December 31, 1991.

2 If you have any questions, please feel free to call me at (703) 642-6732.

Sincerely,
James J. Spatarella
Program Manager
Technical Services Group

JJS/srs

Enclosure

CC: Marc Lambert, Code 09A212

Noel Simmons, Versar
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MONTHLY PROGRESS REPORT
FOR THE REMEDIAL INVESTIGATION/FEASIBILITY STUDY
AT THE U.S. NAVAL STATION
ROOSEVELT ROADS, PUERTO RICO

REFERENCE: Contract No.: N62470-80-D-7645
Versar Project No.: 5295
Reporting Period: 12/1/91 - 12/31/91

1.  Accomplishments

+ Completed preparation of RI/FS Report for Site 15 and submitted the report to LANTDIV and

activity.
+ Continued final editing of RI/FS Report for Site 16.

2. Problems

+ None.
TN
’ 3. Percent Complete

» Community Relation’s Questionnaire (100%)
(completed December 12, 1990)

« Initial Draft Site Summaries {100%)
(completed February 4, 1991)

+  Final Project Work Plans for Sites 15 (100%)
and 16 (completed April 9, 1991)

+ Initial Draft Community Relations Plan (100%)
(completed July 25, 1991)

+  Project Field Activities (completed May 17, 1991) (100%)

« Sample Analysis (100%)

+ Data Validation (100%)

+ Final Site Summaries (completed July 25, 1991) (100%)

» Draft RVFS Reports (95%)

4.  Plans for Next Reporting Period

+ Submit RIFFS Report for Site 16.

+ Attend TRC when rescheduled by activity.

« Respond to comments on site documents (if any).

5. Personnel Changes

* No changes.
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